
ill 
RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _lQ_ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 02/08/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State) : Shift: I Start Time: I Stop Time: 
Leonard , Texas [11 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue excavations and off-site T&D of TSCA-contaminated 1) In Progress: Excavations and off-site T&D of TSCA-
soils from Grid No. FJD04-04; contaminated soils from Grid No. FJD04-04; 

2) Resume restoration in Grid(s) No. DRA04 and DRA05; 2) Complete: Restoration in Grid No. DRA05; 
3) Continue removal reporting and T&D scheduling . 3) In Progress: Restoration in Grid No. DRA04; 

4) In Progress: Removal reporting and task scheduling . 
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2. Up IOmlng Work Authorized 

Complete excavations and off-site T&D of remaining non-TSCA and TSCA-contaminated soils; continue/complete restoration of cleared grids, 
as directed. 

3. Quantity / Volume Tracking: . •. 
Descri~tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TU56.64 tons 
Non-regulated non-hazardous soils 261 TU5,983.73 tons 
Parking Lot 3" Surge Rock and 1½"Crusher Run 24 TU641 .01 tons 
TSCA-contaminated soils 10 TU210.86 Tons 106 TU2,336.84 tons 
Select Backfill Wolf Creek Plant (12-15 Pl) 16 TU205.40 Tons 374 TU6,370.76 tons 

C&D Debris (wooden portions of building stored in roll-off box) 1 30-yd. open-top box =4 tons 
10 TU175.72 tons 

Topsoil Horn Plant 104 TU1 ,337.34 tons 
Bulk Hvdraulic Liouids, Spent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
orDown or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
Plate Compactors 2 2 Mini-excavator (Bobcat E85) 1 1 
40' x 8' office trailer 1 1 2,000-gallon Water Truck 1 1 
70 kW Generator 1 1 Excavator (JD 21 0G) 1 1 
Passenger car FCA 1 1 Front End Loader (JD 544K) 1 1 
2" centrifugal pump/hoses 1 1 Bulldozer (JD 650K-LGP) 1 1 
20' Conex Box 1 1 Drum Roller/Compactor 1 1 
Welding Unit 1 1 
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